

Activities Before Next Meeting

Wade Marcum

Oregon State University
School of Nuclear Science and Engineering

Following Step

- Next Meetings

- Bi-Annual Meeting ANL April/May 2017
- Collaborator's Meeting OSU November 2017

- Prior to May

- Task 1
 - Develop documentation on second IRPhEP (TR Benchmark)
- Task 2
 - Complete problem description report and begin sodium benchmark
 - Begin blind modeling effort
 - Complete fabrication and installation of water loop of water loop
 - Focus on shakedown testing
- Task 3
 - Update Draft core instrumentation plan with feedback
 - Continue design of test assembly and test plan for MITR and OSTR (or TREAT?)

Deliverables

- Monthly Updates

- Update on each primary subtask
Submit to PI

second Friday of each month

- Quarterly Reports

- Detailed task-by-task update
Submit to PI

End of each quarter

Thank You